

# Darrington Collaborative Campaign Plan

*This work plan is intended to be a working document to guide the Collaborative as it moves through different phases. It is expected that this document will be amended and edited as the Collaborative moves forward.*

## Phase I: Collaborative Development & Pilot Project (July 2015 – October 2017)

### Goal 1: Identify Collaborative Structure, Governance and Roster

- ✓ OBJECTIVE #1: Create a Governance Document
- ✓ OBJECTIVE #2: Identify Board of Directors
- ✓ OBJECTIVE #3: Establish Regular Board and Public Meeting Schedule

### Goal 2: Identify Pilot Forest Restoration and Stewardship Project

- ✓ OBJECTIVE #1: Identify restoration thinning project as a categorical exclusion (CE) (Segelsen Ridge)
- ✓ OBJECTIVE #2: Identify aquatic restoration stewardship project from retained receipts (Clear Creek Road)

#### **Segelsen Ridge Pilot Project**

- 70-acre categorical exclusion
- 1.530 million board feet (est.)
- Sold for \$358,000 (\$29 per ton) on 10/7/17
- Mandatory stewardship project reducing aquatic risks associated with Clear Creek Road.
- Planned to be implemented

### Goal 3: Complete Pilot Forest Restoration and Stewardship Project

- ✓ OBJECTIVE #1: Assist Forest Service with NEPA, layout and other aspects of project
- ✓ OBJECTIVE #2: Assist Forest Service with offer and sale of pilot project



**Road 2060:** rock ford on seasonal stream; more dip in road needed to keep in channel

## **Phase II: Scaling up to Multiple Projects** *(November 2017 – November 2019)*

### Goal 1: Implement Outreach and Communications Plan

- OBJECTIVE #1: Improve external outreach on past accomplishments and future vision
- OBJECTIVE #2: Media outreach on Darrington Collaborative

### Goal 2: Identify Potential Projects in FY2018

- OBJECTIVE #1: Additional Segelsen CE
- OBJECTIVE #2: Assist with Potential Sale from South Fork Stilly EA

### Goal 3: Identify Potential Projects in FY2019

- OBJECTIVE #1: Provide several potential CE projects to the Forest Service for FY19
- OBJECTIVE #2: Identify stewardship and retained receipt possibilities for CE projects in FY19

### Goal 4: Incorporate and Highlight STEM component of Collaborative

- OBJECTIVE #1: Highlight STEM component of Darrington Collaborative
- OBJECTIVE #2: Engage STEM in monitoring of Segelsen pilot project



### Goal 5: Prepare and Identify Funding Asks for Collaborative Work

- OBJECTIVE #1: Identify Collaborative Grants from the WA DNR
- OBJECTIVE #2: Identify Other Foundation Opportunities

## **Phase III: Scaling Up to More and Larger Projects** *(November 2019 – TBD)*

### Goal 1: Identify a Landscape Restoration EA Opportunity in the Darrington Area

### Goal 2: Identify Additional Forest Restoration Opportunities for the Collaborative