Darrington Collaborative Campaign Plan

This work plan is intended to be a working document to guide the Collaborative as it moves through different phases. It is expected that this document will be amended and edited as the Collaborative moves forward.

Phase I: Collaborative Development & Pilot Project (July 2015 – October 2017)

Goal 1: Identify Collaborative Structure, Governance and Roster
✓ OBJECTIVE #1: Create a Governance Document
✓ OBJECTIVE #2: Identify Board of Directors
✓ OBJECTIVE #3: Establish Regular Board and Public Meeting Schedule

Goal 2: Identify Pilot Forest Restoration and Stewardship Project
✓ OBJECTIVE #1: Identify restoration thinning project as a categorical exclusion (CE) (Segelsen Ridge)
✓ OBJECTIVE #2: Identify aquatic restoration stewardship project from retained receipts (Clear Creek Road)

Goal 3: Complete Pilot Forest Restoration and Stewardship Project
✓ OBJECTIVE #1: Assist Forest Service with NEPA, layout and other aspects of project
✓ OBJECTIVE #2: Assist Forest Service with offer and sale of pilot project

Segelsen Ridge Pilot Project
- 70-acre categorical exclusion
- 1.530 million board feet (est.)
- Sold for $358,000 ($29 per ton) on 10/7/17
- Mandatory stewardship project reducing aquatic risks associated with Clear Creek Road.
- Planned to be implemented

Road 2060: rock ford on seasonal stream; more dip in road needed to keep in channel
Phase II: Scaling up to Multiple Projects *(November 2017 – November 2019)*

Goal 1: Implement Outreach and Communications Plan
- **OBJECTIVE #1:** Improve external outreach on past accomplishments and future vision
- **OBJECTIVE #2:** Media outreach on Darrington Collaborative

Goal 2: Identify Potential Projects in FY2018
- **OBJECTIVE #1:** Additional Segelsen CE
- **OBJECTIVE #2:** Assist with Potential Sale from South Fork Stilly EA

Goal 3: Identify Potential Projects in FY2019
- **OBJECTIVE #1:** Provide several potential CE projects to the Forest Service for FY19
- **OBJECTIVE #2:** Identify stewardship and retained receipt possibilities for CE projects in FY19

Goal 4: Incorporate and Highlight STEM component of Collaborative
- **OBJECTIVE #1:** Highlight STEM component of Darrington Collaborative
- **OBJECTIVE #2:** Engage STEM in monitoring of Segelsen pilot project

Goal 5: Prepare and Identify Funding Asks for Collaborative Work
- **OBJECTIVE #1:** Identify Collaborative Grants from the WA DNR
- **OBJECTIVE #2:** Identify Other Foundation Opportunities

Phase III: Scaling Up to More and Larger Projects *(November 2019 – TBD)*

Goal 1: Identify a Landscape Restoration EA Opportunity in the Darrington Area

Goal 2: Identify Additional Forest Restoration Opportunities for the Collaborative